

ANEXA 1-1
HCL NR

PRIMĂRIA MUNICIPIULUI
DROBETA TR. SEVERIN
INREGISTRAT NR. 38158
2022 LUNA 08 ZIUA 31

CONTRACT NR. : 23020/24.07.2019 REABILITAREA GRADINITEI NR.19 DROBETA TURNU SEVERIN
Constructor: S.C. INTER FROM COM S.R.L.

CENTRALIZATOR REST CONTRACT

valori in LEI

NR. CRT	Descrierea cantitatilor lucrate: conform ofertei / oferta actualizata	LINE BUGETARA	VALOARE CONTRACT OFERTA 889 PARA TVA	NCS LA OFERTA DISPOTIT NR.2.3	NR LA OFERTA DISPOTIT NR.2.3	VALOARE TOTAL CONTRACT	ANTERIOR REALIZAT (cf situatii de plata) CF OFERTA	ANTERIOR REALIZAT (cf situatii de plata) CF DG 15/2021	REST FIZIC DE EXECUTAT CF CONTRACT
1	2	3	4	5	6	7=4+5+6	8	9	10=7-8
1.2	AMENAJAREA TERENULUI		5.881,13			5.881,13	1.721,22	1.721,22	5.159,91
1.2.1	STADIUL FIZIC: SISTEMATIZARE ALEI TROTUARE	1.1	6.881,13			6.881,13	1.721,22	1.721,22	5.159,91
4.3	CONSTRUCTII SI INSTALATII AFERENTE ACESTORA		1.462.948,45	131.876,24	149.647,47	1.445.177,22	535.857,36	593.580,03	909.319,80
	ARHITECTURA								
4.1.1	STADIUL FIZIC: AMVELOPARE	4.1	527.625,45			527.625,45	54.888,72	54.888,72	472.736,73
4.1.2	STADIUL FIZIC: MASURI CONEXE	4.3	308.676,33		63.691,90	244.984,43	180.033,01	191.610,30	64.951,42
4.1.3	STADIUL FIZIC: NCS MASURI CONEXE	4.3		63.691,90		63.691,90	63.691,90	81.196,42	0.00
	INSTALATII ELECTRICE					0,00			
4.1.4	STADIUL FIZIC: REABILITARE SI MODERNIZARE INST. ELECTRICE	4.2	134.875,59			134.875,59			134.875,59
4.1.5	STADIUL FIZIC: MONTAJ ECHIPAMENTE INSTALATII ELECTRICE	4.2	37.600,88			37.600,88			37.600,88
4.1.6	STADIUL FIZIC: INSTALATII ELECTRICE DEZAFECTARE	4.1	1.205,90			1.205,90			1.205,90
4.1.7	STADIUL FIZIC: ILLUMINAT SIGURANTA	4.3	26.583,79			26.583,79			26.583,79
4.1.8	STADIUL FIZIC: INSTALATIE PARATRAZNET	4.3	18.537,60			18.537,60			18.537,60
4.1.9	STADIUL FIZIC: INSTALATIE ELECTRICA SI AUTOMATIZARE CENTRALA TERMICA	4.1	19.148,29			19.148,29			19.148,29
4.1.10	STADIUL FIZIC: DETECTIE SI ALARMARE INCENDIU	4.3	48.020,95			48.020,95			48.020,95
	INSTALATII SANITARE					0,00			
4.1.11	STADIUL FIZIC: REABILITARE SI MODERNIZARE INSTALATII SANITARE	4.3	59.208,60		241,06	58.967,54	47.468,42	55.164,42	11.499,12
4.1.12	STADIUL FIZIC: LUCRARI PENTRU AUTORIZARE ISU	4.3	2.356,10			2.356,10			2.356,10
4.1.13	STADIUL FIZIC: RETEA CANALIZARE	4.3	35.406,38			35.406,38	34.373,62	39.433,56	1.032,76
	INSTALATII TERMICE					0,00			
4.1.14	STADIUL FIZIC: REABILITARE SI MODERNIZARE INSTALATII TERMICE	4.1	180.403,05		85.714,51	94.688,54	87.217,41	101.137,65	7.471,13
4.1.15	STADIUL FIZIC: NCS INSTALATII TERMICE	4.1		68.184,34		68.184,34	68.184,34	70.128,96	0.00
4.1.16	STADIUL FIZIC: MONTAJ ECHIPAMENTE INSTALATII TERMICE	4.2	44.106,99			44.106,99			44.106,99
4.1.17	STADIUL FIZIC: SURSE DE ENERGIE REGENERABILA	4.1	4.054,96			4.054,96			4.054,96
4.1.18	STADIUL FIZIC: INSTALATIE DE UTILIZARE GAZE NATURALE	4.1	13.889,34			13.889,34			13.889,34
4.1.19	STADIUL FIZIC: INSTALATIE DE INALZARE	4.1	1.248,25			1.248,25			1.248,25
4.2	UTILITATE SI ECHIPAMENTE TEHNOLOGICE CARE NECESITA MONTAJ		179.624,00			179.624,00			179.624,00
4.2.1	ECHIPAMENTE ELECTRICE	4.2	56.550,00			56.550,00			56.550,00
4.2.2	AUTORIZARE ISU	4.2	14.250,00			14.250,00			14.250,00
4.2.3	ECHIPAMENTE INSTALATII TERMICE	4.2	93.933,00			93.933,00			93.933,00
4.2.4	DETECTIE SI ALARMARE INCENDIU	4.2	10.221,00			10.221,00			10.221,00
4.2.5	INSTALATII SANITARE	4.2	2.460,00			2.460,00			2.460,00
4.2.6	RETEA CANALIZARE	4.2	2.210,00			2.210,00			2.210,00
4.5	DOTARI	4.2	3.185,00			3.185,00			3.185,00
5.1	ORGANIZARE SANTIER		6.263,02			6.263,02			6.263,02

NR. CRT.	Descriere categoric lucrare conform ofertei/ oferte actualizate	LIME BUGETARA	VALOARE CONTRACT OFERTA (LEI) PARA TVA	VALOR LA OFERTA DISPOZITII NR.2.3	NR LA OFERTA DISPOZITII NR.2.3	VALOARE TOTAL CONTRACT	ANTERIOR REALIZAT (C situati de plata) CF OFERTA	ANTERIOR REALIZAT (C situati de plata) CF OG 15/2021	REST FISC DE EXECUTAT GE CONTRACT
1	2	3	4	5	6	7=4+5+6	8	9	10=7-8
5.1.1	Lucrari de constructii si instalati aferente organizarii de santier								
	STADIUL FIZIC, LUCRARI DE ORGANIZARE SANTIER	5.1.1	6.263,02			6.263,02			6.263,02
	TOTAL EXCLUSIV TVA (LEI)		1.656.901,60	131.876,24	149.647,47	1.641.130,37	537.578,58	595.301,25	1.388.981,78
	TVA 19%		315.191,30	25.056,49	28.433,02	311.814,77	102.139,93	113.107,24	209.674,83
	TOTAL INCLUSIV TVA (LEI)		1.974.092,90	156.932,73	178.080,49	1.952.945,14	639.718,51	708.408,49	1.313.226,56



ROMANIA - M.D.R.T. - I.S.C.
CARLAONT ANTOANELA
 DIRIGINTA DE SANTIER
 AUT. NR. 00016007
 DOMENII/SUBDOMENII:
 1, 2, 3, 5, 7, 4



[Handwritten signature]